
Open Jobs (by group)
Week of:

Monday, May 08, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10558 Assemble sheleves 4/14/2017 Folz7      |  |  FES

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9      |  |  FES 36

Construction 379 Build UED enclosure 9/9/2016 Folz10  T   |  |  ATF2 122

Construction 10524 DI water room area 3/17/2017 Phillips11   WTF|  |  FES 28

Construction 10542 Hang projector and screen mounts 4/7/2017 Folz12      |  |  ATF

Construction 10555 Install trailer skirting 4/14/2017 Folz13      |  |  FES 4

Construction 11471 Cut hole / mount laptop 5/5/2017 Phillips14 M    |  |  LEReC

Construction 10577 1002F cover hole/ mount laptop 4/28/2017 Phillips15      |  |  LEReC

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD 8

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 830

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 451

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 314

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 32

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3885

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39 M    |  |  LEReC 274

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 151110 Install man by pass for CT ht trace at 
building 1000-P

4/14/2017 Folz41  TW  |  |  RHIC 32

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44   WTF|  |  CAD 1305

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC 24

Construction 111125 Correct elec def in panel under floor in 
940

5/5/2017 Folz46 MTWTF|  |  AGS

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |  RHIC 80

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50      |  |  AGS
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Group: Electrician

Construction 161203 Run 60 amp feed to power supply 930-A 5/5/2017 Folz51      |  |  AGS

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52      |  |  RHIC 64

Construction 120724 Target room Inspect panels / breaker 
operation in 901-A

5/5/2017 Folz53     F|  |  AGS

Construction 170407 CR-extend circuit into IT recepticle for 
network switch in 1002B

4/28/2017 Folz54    TF|  |  RHIC 16

Construction 121209 High bay - install lighting contractor to 
control HVHs (use existing switch) b914

4/28/2017 Folz55 MT   |  |  AGS 16

Construction 121211 High bay - install lighting fixture above 
exit door using N/E power b914

4/28/2017 Folz56   WTF|  |  AGS 32

Construction 121211 Changes 30 amp, 208V receptacle to 15 
amp, 208V receptacle

5/5/2017 Folz57 M    |  |  AGS

Maintenance 10587 Assist water group 5/5/2017 Folz58 MT   |  |  FES

Construction 10600 Install cable tray by ERL in 912 5/5/2017 Folz59  TWT |  |  AGS

Group: Rigging

Construction 10579 Move desks in trailers 4/28/2017 Folz60  T   |  |  FES

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61  T  F|  |  BLIP 10

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 M   F|  |  FES 496

Construction 883 Assemble magnet steel 12/9/2016 Phillips63  T  F|  |  SPHX 292

Dismantle 10598 Racks to scrap 5/5/2017 Folz64   W  |  |  FES

Construction 11449 Transport 3" plate for cutting 4/14/2017 Folz65      |  |  ATF2 12

Dismantle 10599 Clear lead yard 5/5/2017 Folz66     F|  |  FES

Construction 10601 Move magnets from 1002 to 912 5/5/2017 Phillips67      |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 368

Maintenance 10597 Move pump from 930 to 957 5/5/2017 Pearson69 M    |  |  NSRL

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70    T |  |  PHNX 228

Construction 941 Survey intermodals 2/24/2017 Folz73  TWT |  |  FES 260

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 M W F|  |  FES 538

Group: Mechanical Tech

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MT  F|  |  SPHX 1384

Construction 10559 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 10511 Break down ERL loop 3/10/2017 Phillips93  T  F|  |  LEREC 16

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Miscellaneous 10588 Kent CNC training 5/5/2017 Folz95   WT |  |  FES
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Group: Mechanical Tech

Construction 11336 Install panels 4/14/2017 Pontieri96  T  F|  |  BLIP

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97 M    |  |  LEReC 482

Construction 10565 S-PHENIX power supply buss / water flow 
switch

5/5/2017 Rosas98 MT  F|  |  SPHX

Construction 10567 Connect 6 manifold part 1002-B 4/21/2017 Phillips100      |  |  LEReC 8

Group: Electronic Services

Maintenance 10572 Make and repair E-Lens boards (shift 
work and OT)

4/28/2017102 M    |  |OT ELEN 20

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 52

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104    T |  |  FES 24

Miscellaneous 10588 Kent CNC training 5/5/2017 Folz105   WT |  |  FES

Construction 10520 Update spare regulator cards. Modify. 
(shift work and OT)

3/10/2017 Phillips106  T   |  |OT ATR 98

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 46

Construction 10481 FPGA research 2/13/2017 Folz108      |  |  FES 8

Construction 10498 Contactor modification (shift work and 
OT)

2/24/2017 Phillips109 M    |  |OT SPHX 114

Construction 10537 EEBA crane - Cab limiting controls 3/24/2017 Phillips110      |  |  SPHX 12

Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips111 M    |  |OT SPHX

Construction 10411 Devise/ implement scheme for UED alarm 
notification (shift work)

11/4/2016 Folz112      |  |  UED 20

Construction 10583 Research electric cart (shift work) 5/5/2017 Folz113      |  |  FES

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 M   F|  |  FES 266

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    T |  |OT CAD 1038

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MT TF|  |  AGS 352

Maintenance 170410 1004 cavity PVC repair 4/21/2017 Scaduto136      |  |  RHIC 8

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138      |  |  AGS 120

Maintenance 170401 NSRL power supply pump repair 4/7/2017 Scaduto140  T   |  |  NSRL 72

Maintenance 170502 LINAC tower maintenances 5/5/2017 Scaduto142 M WTF|  |  AGS

Maintenance 170405 LINAC cavity pump-7 4/21/2017 Scaduto143      |  |  AGS 40

Maintenance 170501 Set up 1004 PA VFD 5/5/2017 Scaduto144 MTW  |  |  RHIC

Maintenance 170314 912 clean up 3/17/2017 Scaduto146 MTWTF|  |  FES 148

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 44

Construction 170408 1000-P chemical system installation 4/21/2017 Scaduto148      |  |  RHIC 32

Construction 170413 Ozone removal 1004 4/28/2017 Scaduto149      |  |  RHIC
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Group: No Group

Construction 10584 Enerpro card spares (shift work)114      |  |  FES
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